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Channelvlew, Texas 

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility 

Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, 

Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on 

November 20, 2009. The Respondents include International Paper Company (IP) and 

McGinnes Industrial Maintenance Corporation (MIMC). 

A. Summary of Work Performed - December 201S/Januarv 2016 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following 

tasks: 

• Submitted Monthly Progress Report No. 73 to the United States Environmental 

Protection Agency (USEPA) on December 15, 2015. 

• Continued to coordinate with USEPA on its review of alternatives presented in 

the Draft Final Interim Feasibility Study (FS). 

• Continued to coordinate with USEPA during its review of Draft Sampling and 

Analysis Plans (SAPs) for sediment, porewater, groundwater, and surface water. 

• Collected sediment samples on December 23, 2015 in seven locations on the 

armored cap constructed as part of the Time Critical Removal Action (TCRA) 

performed at the Site; the sampling took place pursuant to a work plan approved 

in connection with the Operation, Maintenance, and Monitoring Plan for the 

TCRA with the sediment samples being collected and analyzed in accordance 

with the approved RI/FS Sampling and Analysis Plan: Sediment Study San Jacinto 

River Waste Pits Superfund Site (Integral and Anchor QEA 2010) and related 

appendices. 

• Received comments from USEPA on Draft Addendum 1 to the Sampling and 

Analysis Plan: TCRA Cap Porewater Assessment on January 12, 2016. 

B. Summary of Aeencv Communications 

The written communications between Respondents and USEPA subsequent to the 

issuance of the UAO are summarized in the attached Table 1. 9647651 

C. Summary of Sampling Results 

Raw data submitted with this report include the field notes associated with collection of 

sediment samples on December 23, 2015. Table 2 provides a list of the files included. 
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D. Problems. Delavs. and Solutions 

San Jacinto River Fieet Operations (SJRF) 

As summarized in previous monthly reports for the RI/FS, the Respondents continue to 

be concerned about the potential impacts of the SJRF operations in the immediate 

vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the 

Revised SJRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will 

continue to work with USEPA on this issue. Respondents will also continue to work with 

USEPA and SJRF, if necessary, should there be a need for access to the SJRF property for 

purposes of RI/FS activities. Those discussions would be based on prior communications 

in that regard, which are described in the monthly reports submitted under the 

Administrative Settlement Agreement and Order on Consent for Removal Action for the 

Site. 

F. Prelected Work for Next Two Reporting Periods - January 2016/March 2016 

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following 

tasks during the remainder of January 2016 through March 2016: 

• Continue to participate in and support USEPA on community awareness and 

outreach issues. 

• Continue to work with USEPA and SJRF, if necessary, on issues associated with 

SJRF's potential impacts on the Site. 

• Continue to address any questions and comments of USEPA regarding the Draft 

Final Interim FS as they arise. 

• Respond to comments and finalize Draft SAPs for sediment, porewater, 

groundwater, and surface water, and proceed with field work once USEPA has 

given final approval of the Draft SAPs. 

G. Schedule 

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of 

the Draft Final Interim FS by USEPA and the USACE have been ongoing. On August 6, 

2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated 

November 2010, or to prepare addenda to the Work Plan. On September 30, 2015, the 

Respondents provided USEPA with a schedule for completing sampling and analysis 

plans (SAPs) and conducting associated field work, data analysis and reporting to fulfill 
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USEPA's directive. The USEPA approved the schedule for submittal of draft SAPs 

relating to the future sampling at the Site on October 8, 2015. Porewater and sediment 

SAPs were submitted on October 23, 2015, and groundwater and surface water SAPs 

were submitted on November 20, 2015. As directed by USEPA, the remaining schedule 

for the performance of the work will be considered once the SAPs are completed and 

approved. The final RI/FS schedule will depend on the timing of USEPA's approval of the 

SAPs, completion of work associated with the SAPs, and USEPA's final review and 

approval of the FS. 

Prepared by: 

David C. Keith 

Project Coordinator 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

12/4/2009 
Required Notifications pursuant to Paragraphs 51 and 
75 ofUAO 

None NA . 
Provided notice of intent to comply and 
"sufficient cause" defenses and identified Project 
Coordinator. 

12/7/2009 
Copies of Letters to McGinnes Heirs Regarding Site 
Access 

None NA 

12/10/2009 Draft Scoping Meeting Minutes None NA 

12/14/2009 
Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access 

None NA 

12/15/2009 Monthly Progress Report No. 1 None NA 

12/18/2009 Status Report on Site Access 1/12/2010 
Actions to date did not constitute "best 
efforts" to gain access. 

Respondents and EPA spoke regarding the matter 
in further detail on 1/8/10. 

12/21/2009 HASP None NA 
12/21/2009 Anchor QMP None NA 
12/21/2009. Integral QMP None NA 

1/7/2010 
Request for comments regarding access agreement 
for Big Star Barge & Boat Company 

None NA 

1/11/2010 Proposed Draft AOC for time critical removal action 1/12/2010 

Respondents' proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical remoyal action 
requires imminent and substantial 
endangerment finding. 

1/12/2010 
Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company 

None NA 

1/12/2010 Notice of UAO Deficiency None 
Actions to date did not constitute "best 
efforts" to gain access. 

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA 

1/13/2010 Draff Database and Data Exchange Minutes None NA " 
1/15/2010 Monthly Progress Report No. 2 : . None NA 

1/15/2010 
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to letter from Barbara 
Nann and Request for Extension 

1/21/2010 
Efforts to obtain Site access are 
"encouraging." 

1/20/2010 
Correspondence from Port of Houston Authority 
regarding access 

None NA . 

1/21/2010 
Copies of Site Access Letter From Attorney for 
McGinnes Heirs 

1/22/2010 EPA requested another copy of the letter 
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San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal. 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

1/21/2010 
Correspondence with Port of Houston Authority 
Regarding revised fence alignment None NA 

1/22/2010 
Copies of Site Access Letter From Attorney for 
McGinnes Heirs 

None NA 

1/25/2010 
Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access 

None NA 

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA 

1/27/2010 
Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access 

None NA 

1/27/2010 
EPA's response to Respondents' proposed AOC 
regarding Time Critical Removal Action None 

EPA will giye Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization. 

1/29/2010 
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA 

2/2/2010 
Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access 

None NA 

2/4/2010 
Respondents' proposed changes/comments on 
proposed AOC for Time Critical Removal Action 3/5/2010 

Awaiting fmalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization. 

2/10/2010 
Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action 

Non NA 

2/11/2010 
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company 

None NA 

2/11/2010 
Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company 2/17/2010 

EPA approved of the form and will await an 
access agreement allowing for the Rl/FS to 
take place. 

2/15/2010 Monthly Progress Report No. 3 None NA 

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010 

2/16/2010 
Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site 

None NA 

2/17/2010 
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling 

Consolidated comments 
received on March 10, 2010 

Follow up meeting conducted with EPA, 
TCEQ and Trustees.on March 16 and 
comment/response table developed for 
submittal with Draft Final report 

Draft Final document submitted on 4/9/2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

2/18/2010 
Sampling Plan for sediment sampling on February 
17,2010 

2/19/2010 
EPA will forward for review to EPA's 
financial assurance expert. 

2/18/2010 
Correspondence from MIMC regarding flnancial 
assurance bond 

2/19/2010 
EPA will forward for review to EPA's 
financial assurance expert. 

2/19/2010 
Copy of presentation regarding Short-Term 
Communications Plan 

None NA 

2/22/2010 
Letter to Barbara Nann regarding MIMC's 
responsibility to provide access to the V.C. 
McGiimes, Trustee tract 

None NA 

3/18/2010 
Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes 
March 16, 2010, TCEQ, Austin Texas 

None NA 

4/7/2010 
Draft Field Saihpling Plan and Job Safety Analyses 
for the TCRA sampling None NA 

This sampling was requested by EPA in an email 
on March 26, 2010. 

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3,1010 Comments received from EPA by email 

4/9/2010 
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA 

4/15/2010 
Submitted Monthly Progress Report No. 5 on April 
15,2010 

None NA 

4/26/2010 
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP. 

Agency requested replacement pages for Final 
QAPP/SAP. 

4/30/2010 
Submitted replacement pages to EPA, TCEQ and the 
trustees for the Final SAP/QAPP on April 30, 2010 

None NA 

5/11/2010 
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11 

None NA 

5/14/2010 
Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA 

None NA 
Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS 
and TCRA activities. 
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Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Suimnary Notes 

5/17/2010 
Submitted Monthly Progress Report No. 6 on May 
17,2010 ' 

None 

5/21/2010 
Submitted revised TxDOT right-of-way sampling and 
analysis plan 

None 
Comments received from TxDOT on May 25, 
2010. 

5/25/2010 
Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010 

EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered. 

Human health locations on west bank moved with 
EPA concurrence in email on May 28, 2010. 

5/27/2010 
Submitted revised TxDOT right-of-way sampling and 
analysis plan 

None 
TxDOT approved the revised sampling and 
analysis plan on June 11, 2010. 

5/28/2010 
Submitted email summary of VOC data from 
sediment sampling 

5/28/2010 
EPA concurred that no further VOC 
analyses were required. 

6/7/2010 
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment 

None 

6/11/2010 
Submitted Draft Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010 

None 

6/15/2010 
Submitted Monthly Progress Report No. 7 on June . 
15, 2010 

None 

6/25/2010 
Submitted comments and responses on Draft RI/FS 
Work Plan None 

7/9/2010 Submitted Revised Draft RI/FS Work Plan 
7/12/2010 
8/26/2010 

Email from B. Nann forwarding edits to 
RI/FS work plan. 
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10. 

7/15/2010 
Submitted Monthly Progress Report No. 8 on July 15, 
2010 

None 
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Summary of Agency Communicatioii 
San Jacinto River Waste Pits Superfund Site ' 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

7/27/2010 
Provided EPA a draft response to cominents on the 
Draft Fate and Transport Memorandum Review 8/12/2010 

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum 

8/16/2010 
Submitted Monthly Progress Report No. 9 on August 
16,2010 

None 

8/17/2010 
Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan 

8/31/2010 
9/7/2010 

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document. 
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone. Comments need 
to be addressed prior to implementing field 
work. 

8/18/2010 
Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010 

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou. 

8/18/2010 
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling and 
Analysis Plan 

8/31/2010 
Email from S: Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents. 

8/19/2010 
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 

None 

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4.(sampling of south 
impoundment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the 
date of the letter. 
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Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

9/9/2010 
Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 9/1/2010 

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement. 

9/10/2010 
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of I-10 

10/8/2010 

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled. 

9/10/2010 
Submitted the Draft Soil Sampling and Analysis Plan 
for the RI/FS None 

9/10/2010 
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling 

9/15/2010 
Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010 

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw data 
with monthly progress reports. 

Respondents have 14 days to comply from the 
date of the letter. 

9/16/2010 
Submitted letter outlining proposed buoy and warning 
signs at impoundments 9/16/2010 

Email from S. Tzhone approving final design 
for signs and buoy system 
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San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

9/23/2010 

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010 

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 
on September 24, 2010. 

9/28/2010 
Submitted Final Sampling and Analysis Plan: Tissue. 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010. 

9/29/2010 
EPA approved of the Tissue SAP 
Addendum. 

9/30/2010 
Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010. 

None 

10/1/2010 
Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010. 

None 

10/7/2010 
Email from B. Nann regarding status of 
access efforts. 

10/11/2010 
Email from B. Narm encouraging diligent 
efforts on access. 

10/13/2010 
Email to B. Nairn regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss 

10/14/2010 
Email from B. Nann agreeing to conference 
call. 

10/15/2010 
Submitted Monthly Progress Report No. 11 on 
October 15, 2010 

10/18/2010 
IP Letter responding to NOD regarding south area 
investigation 
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San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

10/20/2010 
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs 

10/21/2010 
MIMC letter responding to NOD regarding south 
area investigation • 

10/21/2010 Joint letter responding to NOD regarding raw data 

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 
Draft Final Rl/FS Work Plan approval letter 
from S. Tzhone provided by email 

10/25/2010 
Email from B. Nann approving use of 
TxDOT right-of-way for gravel road 

10/29/2010 
Received certified letter from B. Nann 
regarding UAO deliverables 

11/1/2010 

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat 

11/2/2010 
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access 

11/3/2010 
Email from S. Tzhone to D. Keith expressing 
concerns with field sampling procedures 
used during the week of October 25, 2010 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Siibmittai 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

11/5/2010 
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures 

11/5/2010 
Email from S. Tzhone to D. Keith 
concurring with proposed procedures 

11/8/2010 
Email from B. Nann concurring with 
proposed procedures 

11/8/2010 
Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future. 

11/8/2010 Re-submitted Revised Draft Groundwater Study SAP 11/22/2010 
Email from S. Tzhone with comments on 
Groundwater SAP 

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010 
Email from S. Tzhone with comments on 
Soil SAP 

Additional comments received from S. Tzhone on 
11/30/2010 

11/12/2010 

Certified letter to B. Nann from A1 Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star Barge 
and Boat 

11/15/2010 
Submitted Monthly Progress Report No. 12 on 
November 15, 2010 

11/30/2010 
Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 

Email from S. Tzhone approving the Draft 
Final Comment/Response matrix 

11/30/2010 

Transferred preliminary Big Star soils data to USEPA 
as a mix of excel and PDF files via email, and then 
submitted the complete preliminary invalidated data 
to USEPA via email December 1, 2010 

12/6/2010 
Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 

Email from S. Tzhone approving the Draft 
Final Comment/Response matrix 
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Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP 

12/15/2010 
Submitted Monthly Progress Report No. 13 on 
December 15, 2010 

12/16/2010 
Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010 

Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of 
field work approved 

12/17/2010 
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010 

1/10/2011 
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" fiom "Draft Final" 

12/17/2010 
Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of I-10 on 
December 17, 2010 

1/18/2011 
2/3/11 

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the Soil 
SAP Additional 
comments from TCEQ on Draft Addendum 
to the Soil SAP received from S. Tzhone by 
email 

Conference calls to discuss comments with 
agencies on January 25 and February 7 

12/22/2010 
Submitted the Draft Final Sampling and Analysis 
Plan: Soil Study on December 22, 2010 1/10/2011 

Email and letter from S. Tzhone approving 
the Sampling and Analysis Plan: Soil Study 

Requested final copies be provided to remove 
"Draft" from "Draft Final" 

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan 

1/13/2011 
Submitted Final Chemical Fate and Transport 
Modeling Memorandum 

1/14/2011 
Submitted the Final Sampling and Analysis Plan: 
Soil Study 

1/14/2011 Submitted Monthly Progress Report No. 14 

1/24/2011 
Email from D. Keith to S. Tzhone regarding schedule 
for soil sampling activities 

1/27/2011 
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain access 
for the south area investigation 
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Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

1/27/2011 
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal 

2/1/2011 
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25, 2011 

2/11/2011 
Submitted Draft Contaminants of Potential Concem 
Memorandum 

3/10/2011 
Received comments on Draft COPC 
Technical Memorandum 

2/14/2011 Submitted Draft Revised Rl/FS Schedule 2/15/2011 
Approval letter from EPA for revised RI/FS 
schedule 

2/15/2011 - Submitted Monthly Progress Report No. 15 

2/15/2011 
Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 

Received emailed comments from S. Tzhone 
on Draft Bed Property Study FSP 

2/15/2011 
Submitted the Draft Bathymetry Survey Field 
Sampling Plan 

3/3/2011 
Received emailed comments from S. Tzhone 
on Draft Bathymetry Survey FSP 

2/22/2011 
Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1 

3/4/2011 
Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1 

3/2/2011 
Submitted Draft Current Velocity Study Field 
Sampling Plan 

3/8/2011 
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Study and Draft Bathymetry 
Survey FSPs 

3/9/2011 
Phone conversation with Steve Tzhone 
indicated that responses were approved 

3/9/2011 
Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 

3/11/2011 

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurfaee soil samples 
from the south impoundment soil study area 3/11/2011 

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete 

3/15/2011 Submitted Monthly Progress Report No. 16 
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San Jacinto River Waste Pits Superfund Site 
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Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

3/15/2011 
Submitted the Draft Final Bed Property Study and the 
Draft Final Bathymetric Survey Field Sampling Plans 

3/21/2011 
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP 

3/16/2011 

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011 

Received emailed comments from S. Tzhone 
on the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upstream Sediment Load Study FSP 

Conference call to discuss comments with 
agencies on April 15, 2011 

3/16/2011 
Submitted Field Report on south impoundment soil 
sampling 

3/18/2011 
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment sampling 

3/25/2011 
Submitted the Final Bed Property Study and the Final 
Bathymetric Survey Field Sampling Plans 

3/28/2011 
Submitted the Draft Comment/Response Matrix for 
the Draft Current Velocity Study Field Sampling Plan 4/6/2011 

Received emailed cormrients from S. Tzhone 
with two additional comments on the Draft 
Current Velocity Study FSP 

3/29/2011 

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement Initiative 

Respondents provided USEPA their response to 
this request on April 15, 2011 

3/30/2011 
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum 

4/1/2011 
Conference call with USEPA to discuss 
comments 

4/7/2011 

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs. These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum 

4/8/2011 
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum 

5/5/2011 
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA . 
Date 

USEPA Communication Summary Notes 

4/8/2011 • 
Submitted the Draft Final Current Velocity Study 
FSP 

5/3/2011 
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan 

4/14/2011 

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study Field Sampling Plans 

4/15/2011 
Conference call with USEPA to discuss 
comments 

4/15/2011 Submitted Monthly Progress Report No. 17 

4/15/2011 

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field Sampling 
Plan 

4/19/2011 

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011 

4/25/2011 
Submitted Draft Final Upstream Sediment Load Field 
Sampling Plan 

5/5/2011 
Received phone request from Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review. 

Provided redline strikeout version of document 
for review by email from Teri Freitas on behalf of 
David Keith 

4/28/2011 
Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011 

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study Field 
Sampling Plan 

4/29/2011 
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan 

5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan 5/20/2011 
Received approval letter from USEPA on the 
Draft Final Sedflume Study Field Sampling 
Plan 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

5/9/2011 
Submitted Final Current Velocity Study Field 
Sampling Plan 

5/9/2011 
Submitted Final Radioisotope Coring Study Field 
Sampling Plan 

5/16/2011 Submitted Monthly Progress Report No. 18 

5/18/2011 
Received approval letter from USEPA on the 
Draft Final Upstream Sediment Load Field 
Sampling Plan 

5/23/2011 
Received letter from Gary Miller directing 
Respondents sample residential soils in the 
area 

Respondents provided USEPA their response to 
this request on May 31, 2011 

5/24/2011 
Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan 

5/25/2011 
Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 

6/2/2011 
Received email approval from Gary Miller to 
proceed with this work in accordance with 
the work plan 

5/27/2011 
Submitted all Working Documents from the SJRWP 
Site Portal on DVD 

6/10/2011 
Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 7/19/2011 

Received draft appieval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling 

This is the sampling and analysis plan for 
residential soil sampling. The sampling and 
analysis plan was approved with modifications 
noted in the letter from USEPA 

6/14/2011 
Posted an updated Site database to the project web 
portal 

6/15/2011 Submitted Monthly Progress Report No. 19 
7/15/2011 Submitted Monthly Progress Report No. 20 

7/20/2011 
Correspondence between MIMC counsel and USEPA 
regarding draft Preliminary Site Characterization 
Report and south impoimdment issue 



Table! 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

7/20/2011 

Correspondence between International Paper eounsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue 

7/20/2011 
Submitted tbe Draft Preliminary Site Characterization 
Report 

7/21/2011 
Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study 

7/21/2011 
Submitted Field Sampling Report: 2010-2011 Soil 
Smdy 

7/21/2011 
Submitted Field Sampling Report: Groundwater 
Study 

7/22/2011 
Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area 

10/19/2011 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012 

7/25/2011 
Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

7/25/2011 
Provided USEPA draft language for an information 
sheet for residential sampling 

7/29/2011 

Received email from Steve Tzhone regarding 
potential CenterPoint Energy pipeline 
planned for construction within the project 
area 

8/1/2011 
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling 

8/2/2011 
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

8/2/2011 

Email from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access 

8/3/2011 

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from EPA 
to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star 

8/3/2011 
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling 

8/3/2011 

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan. The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the surface sampling. The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner. 

8/3/2011 

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum 

8/3/2011 
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

8/3/2011 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel. 

8/4/2011 
Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

8/8/2011 
Submitted Meniorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary 
Site Characterization Report 

A meeting was held with USEPA and other 
agencies in Austin on August 30, 2011 to discuss 
these issues. A revised memorandum was 
submitted on September 7, 2011 based on verbal 
comments received from USEPA following that 
meeting 

8/9/2011 
Email fiom A. Foster to Respondents' 
counsel regarding revised letter of 
designation 

8/10/2011 
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation 

8/10/2011 
Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of I-IO 

8/15/2011 Submitted Monthly Progress Report No. 21 

8/26/2011 
Submitted preliminary unvalidated residential soil 
sampling data to USEPA 

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011 

9/2/2011 
Submitted validated residential soil sampling data to 
USEPA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Snbmittai 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

9/2/2011 
Submitted email to Gary Miller and Valmiehael Leos 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap 

In order to start the development of a sampling 
plan for this program, respondents need to know 
the following from USEPA: (1) Is the use of 
passive SPME acceptable to USEPA for the cap 
monitoring (2) Will this program be conducted as 
part of the TCRA AOC or RI/FS UAO program, 
and (3) Who will be the lead contact from 
USEPA for development and approval of the 
TCRA chemical monitoring program 

9/7/2011 

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
byUSEPA 

9/11/2011 
Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration 

This fact sheet was requested by USEPA 

9/15/2011 Submitted Monthly Report No. 22 

9/19/2011 
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional sediment 
sampling 

10/3/2011 
Received letter from Gary Miller providing 
conditional approval of the SAP 

9/19/2011 
Submitted Draft Addendum 1 to the Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling 

10/3/2011 
Received letter from Gary Miller providing 
conditional approval of the SAP 

9/21/2011 

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations 

10/19/2011 

Received letter from Gary Miller to continue 
deployment of the acoustic doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam 

9/22/2011 

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 

10/4/2011 
Submitted Addendum 1 to the Sediment Sampling 
and Analysis (SAP) for additional sediment sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

10/5/2011 
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011 

10/12/2011 
Submitted Draft Dioxin Treatability Study Literature 
Review 

10/14/2011 
Submitted letter to USEPA regarding Field Studies 
Issues 11/10/2011 

Received an email from Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved 

If a high flow event occurs, or appears likely at 
any time within the next two months, then the 
ADCP shall be re-installed and data collection for 
the cun-ent velocity and upstream sediment load 
studies resumed. Based on the timing of any such 
high flow event during this time, a request for 
extension of the submittal date for the Fate and 
Transport Model Study will be considered to 
allow sufficient time for inclusion and evaluation 
of any new velocity and sediment load data 

10/17/2011 Submitted Monthly Report No. 23 

10/19/2011 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012 

10/28/2011 

Email from Jennifer Sampson with Integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines of 
81.5, 82.3, and 83.2 be added to seven other samples 
from the Addendum 1 to the Sediment Sampling and 
Analysis (SAP) for analysis of dioxins and furans 
and organic carbon 

11/1/2011 
Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested 

11/15/2011 Submitted Monthly Report No. 24 

11/16/2011 
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

11/16/2011 
Received and reviewed draft comments from 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 

11/29/2011 
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP 

11/29/2011 
Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps 

12/1/2011 
Received and reviewed a fingerprint analysis 
on the southem impoundment area from Mr. 
Miller on behalf of IP. The analysis was 
prepared by Dr. Linda Broach with TCEQ 

12/5/2011 
Provided copies of residential soil sampling consent 
IForms to Mr. Miller 

12/6/2011 
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses 

I 

12/9/2011 

Received a letter from Mr. Miller providing 
conditional approval of the PSCR. The letter 
further instructed the Respondents to provide 
a comment response matrix to USEPA for 
approval, followed by submittal of the Final' 
PSCR 

12/9/2011 

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southem impoundment area 
on behalf of IP 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

12/13/2011 
Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

12/15/2011 Submitted Monthly Report No. 25 

12/29/2011 

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1 % 

1/3/2012 

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012 
Received email from Mr. Miller approving 
the proposed revisions to the PSCR 

Revisions will be incorporated into the Final 
PSCR 

1/5/2012 

Received approval in a phone call from Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that'program 

1/10/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal 

1/17/2012 Submitted Monthly Report No. 26 

1/19/2012 

Submitted the Draft Alternatives Memorandum, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum 

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

2/9/2012 

Email from J. Hernandez to Respondents' 
coimsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP") 

2/14/2012 
Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule 

2/14/2012 
Email from J. Hernandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012 

2/15/2012 
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP 

2/15/2012 Submitted Monthly Report No. 27 

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28, 2012 

3/1/2012 

Received comments from Mr. Miller on: 

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10 

3/1/2012 2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10 

3/1/2012 

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

3/8/2012 

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto River 
Fleet operations, and provided comments on the Draft 
SAP 

3/15/2012 
Submitted Draft Baseline Ecological Risk 
Assessment on March 15, 2012 

3/15/2012 Submitted Monthly Report No. 28 

4/2/2012 
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA 

4/11/2012 

Received approval on the Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum 1 from USEPA by letter and 
email from Gary Miller 

4/5/2012 
Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 4/11/2012 

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller 

4/16/2012 Submitted Monthly Report No. 29 

4/16/2012 
Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 

5/9/2012 

Received approval with modiftcations on the 
Draft SAP: Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9,2012 

4/24/2012 

Received comments from Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) arid the Draft Toxicological and 
Epidemiological Studies (TES) 
Memorandum 

Received clarification on comments regarding the 
EA and TES Memos from USEPA by email to 
the Respondents' Project Coordinator on May 10, 
2012 

5/1/2012 
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

5/8/2012 
Received comments from USEPA on the 
Draft Chemical Fate and Transport Modeling 
Study 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

5/15/2012 Submitted Monthly Report No. 30 

5/16/2012 

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services 

5/22/2012 
Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment 

5/22/2012 
Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epidemiological Studies 
Memorandum to USEPA 

6/6/2012 
Received additional comments from USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study 

6/12/2012 
Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP 

6/13/2012 

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between the samplers and cap 
porewater on June 13, 2012 

6/15/2012 
Provided USEPA a letter and updated Rl/FS schedule 
on June 15, 2012 

6/15/2012 Submitted Monthly Report No. 31 

6/22/2012 
Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment 



Table 1 
Summary of Ageiicy Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

7/10/2012 

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on the draft BERA, 
and requested the draft final BERA be submitted on 
August 22, 2012 

7/17/2012 Received approval letter from G. Miller 

7/16/2012 Submitted Monthly Report No. 32 

7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study 9/13/2012 

Received approval of the Draft Final 
Chemical Fate & Transport on September 
13, 2012, with requirements to address 
additional comments for the final report in 
the approval letter 

Received clarification on modifications requested 
by USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by email from Gary 
Miller on September 25, 2012, conducted 
additional analyses, and prepared arid submitted 
the final report to USEPA on October 11, 2012. 
Mr. Miller agreed to extending the submittal due 
date on the Final Fate and Transport Modeling 
Report to allow time for the Respondents to 
conduct additional evaluations requested by EPA 
in the approval letter in a phone call with the 
Respondents Project Coordinator on October 3, 
2012. 

8/13/2012 
Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum 

8/15/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 

8/15/2012 Submitted Monthly Report No. 33 

8/22/2012 
Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 

Received conditional approval of Draft Final 
Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was date 
stamped Febmary 7, 2013; however it was not 
transmitted to the Respondents until February 26, 
2013. The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report. 



Table 1 
Summary of Agency Communicadon 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

9/I1/20I2 
Submitted Draft Final Remedial Alternative 
Memorandum 

11/14/2012 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the report 
in the approval letter 

9/17/2012 Submitted Monthly Report No. 34 

10/4/2012 
Received approval letter from G. Miller for 
TES Memorandum 

10/4/2012 
Received approval letter from G. Miller for 
the EA Memorandum 

10/4/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 

Included validated Armored Cap Porewater 
Assessment Data 

10/11/2012 
Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA 

10/15/2012 Submitted Monthly Report No. 35 

10/19/2012 
On hehaif of IP, provided USEPA with boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well construction information 

10/30/2012 
Provided USEPA a draft summary presentation of 
the armored cap porewater monitoring evaluation and 
results to use in a planned community meeting 

11/14/2012 

Provided USEPA a letter confirming that delivery of 
the draft RJ Report and toxi on December 5, 2012 
was approved, and providing an updated RI/FS 
schedule reflecting that change, and other associated 
changes in the Feasibility Study schedule that were 
made to maintain the overall project schedule 

12/6/2012 
Received email approval from Gary Miller 
that the November 2012 RI/FS schedule was 
approved as presented 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

11/14/2012 

Received approval of the Draft Final 
Remedial Altematives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the report 
in the approval letter 

11/15/2012 Submitted Monthly Report No. 36 

12/3/2012 
Submitted Final Remedial Altematives Memorandum 
to USEPA 

12/5/2012 

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA. Also submitted five field sampling reports 
including: 
• Field Sampling Report: 2011 - 2012 Sediment 
Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment 
• Field Sampling Report Addendum 1 Groundwater 
Study 

3/25/2013 
Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 

12/17/2012 Submitted Monthly Report No. 37 

1/2/2013 
Respondents submitted their comments on the 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA 

1/15/2013 Submitted Monthly Report No. 38 
2/15/2013 Submitted Monthly Report No. 39 

2/26/2013 
Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
transmitted to the Respondents until Febmary 26, 
2013. The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report. 

3/15/2013 Submitted Monthly Report No. 40 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

3/25/2013 

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25, 2013, 
followed by regular mail on March 28, 2013. 

3/20/2013 

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA. Additional email correspondence between 
the Respondents and USEPA related to these 
comments occuaed on April 10, 2013. 

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/1/2013 
Respondents submitted a letter to USEPA explaining 
the nature of the possible delays regarding the 
November 2012 RLTS Schedule. 

4/4/2013 

Received conditional approval of the Draft 
Remedial Investigation (RI) Report by email 
on April 4, 2013, followed by regular mail 
on April 8, 2013. 

4/4/2013 

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area 
south of I-IO. 

4/23/2013 
Received conditional approval of the 
Groundwater SAP Addendum 2. 

4/8/2013 

Respondents provided written notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule. 

4/10/2013 
Sent an email to USEPA to follow up on 
correspondence related to USEPA comments number 
4 and 8 on the Draft BERA. 

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/10/2013 
Sent an email to USEPA to obtain clarification on the 
USEPA Guidance on the classification of Principal 
Threat Waste. 

USEPA is currently considering the Respondents 
inquiry. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

4/12/2013 
Provided an email to USEPA requesting a meeting be 
conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft RI Report. 

4/15/2013 Submitted Monthly Report No. 41. 

4/26/2013 
Submitted proposed revised RI/FS schedule to 
USEPA. 5/14/2013 

Received email approval of proposed revised 
RI/FS Schedule from USEPA. 

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to 
the USEPA. 

5/6/2013 
Submitted Final Baseline Ecological Risk Assessment 
to USEPA. 

5/14/2013 
Submitted letter to USEPA providing an evaluation 
of the potential classification of Principal Threat 
Waste at the Site. 

5/15/2013 Submitted Monthly Report No. 42. 
5/21/2013 Submitted Final RI Report to USEPA. 
5/22/2013 Submitted Final BHHRA Report to USEPA. 

6/6/2013 
Submitted corrected tables for the Final RI Report to 
USEPA. 

Included replacement pages for Tables 2-1, 6-1, 6-
2, and 6-3. 

6/17/2013 Submitted Monthly Report No. 43. 

7/12/2013 
Submitted proposed revised RI/FS schedule to 
USEPA. 7/30/2013 

Received approval of the July 2013 RI/FS 
schedule in an email from USEPA. 

7/15/2013 . 
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal. 

•• 
7/15/2013 Submitted Monthly Report No. 44. 
8/15/2013 Submitted Monthly Report No. 45. 

8/27/2013 

On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxin and ftiran 
data in from groundwater samples collected south of I 
10 in July 2013. 

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 12/18/2013 
Email from A. Foster forwarding comments 
from TCEQ, Port of Houston, and Harris 
County on the Draft FS. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

9/16/2013 
Provided email notification to Mr. Miller that the 
updated Rl/FS database had been updated and posted 
to the project web portal. 

9/16/2013 Submitted Monthly Report No. 46. 
10/15/2013 Submitted Monthly Report No. 47. 
11/15/2013 Submitted Monthly Report No. 48. 

11/21/2013 
Submitted Draft Remedial Investigation (RI) Report 
Addendum November 21, 2013. 

12/16/2013 Submitted Monthly Report No. 49. 

1/14/2014 
Submitted Field Sampling Report that summarizes 
the field work associated with the latest inyestigations 
conducted in the area south of 1-10. 

1/15/2014 Submitted Monthly Report No. 50. 

1/16/2014 

Respondents' Project Coordinator received 
comments on the Draft FS from USEPA by 
email on Thursday, January 16, 2014, and by 
certified mail on Monday, January 20, 2014. 

1/30/2014 
Respondents submitted a letter to G. Miller requesting 
reyision to Schedule for Submittal of the Final 
Interim Feasibility Study. 

1/31/2014 

Email from G. Miller to D. Keith (Project 
Coordinator) responding to Anchor QEA's 
January 30, 2014 letter and granting 
extention of time for response to USEPA 
comments on Draft FS to March 6, 2014. 

2/4/2014 

J. Sampson of Integral received an email 
from Philip Turner of USEPA requesting 
additional information on the relative 
bioavailability adjustment factor used in the 
risk assessment for the Site. 

2/10/2014 

Respondents' Project Coordinator received 
amended comments on the Draft FS from 
USEPA by email, and directing the 
Respondents to provide the Final Interim FS 
on or before March 21, 2014. 



Table 1 
Summary of Agency Communicadon 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

2/10/2014 

Integral pnjvided a letter to G. Miller of USEPA 
providing detail on the technical foundation for the 
relative bioavailability adjustment factor on Monday, 
February 10, 2014. 

2/17/2014 Submitted Monthly Report No. 51. 

3/11/2014 
Provided USEPA input on a Draft Fact Sheet for the 
Site. 

3/12/2014 
Respondent's requested USEPA consider moving the 
April 28, 2014 NRRB presentation to the next 
available NRRB meeting in June 2014. 

3/17/2014 Submitted Monthly Report No. 52. 

3/21/2014 
Submitted Draft Final Interim Feasibility Study 
Report. 

3/26/2014 
Submitted a White Paper supplement to the Draft 
Final Interim Feasibility Study Report by email to 
Gary Miller. 

Submitted hard copies of White Paper with a 
transmittal letter on 4/7/2014. 

4/1/2014 
Received five questions from G. Miller by 
email regarding altematives in the Draft 
Final Interim Feasibility Study Report. 

4/3/2014 
Submitted a comment/response matrix to USEPA 
summarizing responses to comments on the Draft 
Feasibility Study Report. 

4/15/2014 Submitted Monthly Report No. 53. 

4/29/2014 

Provided an email response to questions received 
from Gary Miller by email on April 29, 2014, 
regarding shallow groundwater testing in the area 
south of Interstate 10. 

5/2/2014 

Provided an email response to questions received 
from Gary Miller by email on March 24, 2014, 
regarding shallow groundwater flow in the area south 
of Interstate 10. 

5/5/2014 

Conducted a conference call and WebEx meeting 
with Gary Miller, USEPA's Remedial Project 
Manager to review and discuss questions regarding 
the Draft Final Interim FS contained in an April 2, 
2014, email from Mr. Miller. 

5/15/2014 Submitted Monthly Report No. 54. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

6/5/2014 
Coordinated with Gary Miller, USEPA's Remedial 
Project Manager, on questions related to the Draft 
Final Interim FS in a phone call on June 5, 2014. 

6/16/2014 Submitted Monthly Report No. 55. 

6/20/2014 
Submitted National Remedy Review Board (NRRB) 
materials on behalf of the Respondents. 

7/15/2014 Submitted Monthly Report No. 56. 

7/30/20'l4 
Email from G. Miller to D. Keith regarding 
proposed plan schedule announcement. 

8/15/2014 Submitted Monthly Report No. 57. 

9/3/2014 
Email from G. Miller to D. Keith seeking 
clarification on residential soil sampling 
results. 

9/9/2014 
Provided email response to G. Miller providing 
clarification on residential soil sampling results. 9/9/2014 

Email from G. Miller confirming that 
clarification was helpful. 

9/15/2014 Submitted Monthly Report No. 58. 
10/15/2014 Submitted Monthly Report No. 59. 

10/31/2014 

Submitted hydrodynamic, sediment transport, and 
chemical fate and transport modeling files and 
documentation to Dr. Earl Hayter with the U.S. Army 
Corps of Engineers (USACE). 

11/14/2014 
Received an email from Gary Miller 
suggesting a call to discuss the Site Relative 
Bioavailability Adjustment (RBA). 

Participated in a eall with Mr. Gary Miller and 
Dr. Phillip Turner to discuss the RBA on 
November 24, 2014. A call with additional 
technical staff from USEPA and the Respondents 
was scheduled for December 16, 2014. 

11/17/2014 Submitted Monthly Report No. 60. 
12/15/2014 Submitted Monthly Report No. 61. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date USEPA Communication Summary Notes 

12/16/2014 

Respondents hosted a meeting with Gary Miller and 
Phil Turner of USEPA Region 6, and several 
representatives of USEPA headquarters and their 
consultants on December 16, 2014 to discuss site-
speeific considerations relevant to the Relative 
Bioavailability Adjustment (RBA) factor used in the 
RI/FS for the site. 

12/17/2014 
Provided USEPA with presentation materials on 
the Relative Bioavailability Adjustment issue. 

1/15/2015 Subrhitted Monthly Report No. 62. 

1/16/2015 
Respondents provided follow up information 
requested from 12/16/2014 meeting regarding the 
RBA factor in a letter from D. Keith to 0. Miller. 

2/16/2015 Submitted Monthly Report No. 63. 
3/16/2015 Submitted Monthly Report No. 64. 

4/9/2015 

Respondents' project coordinator received an 
email from Gary Miller with request for 
clarifications for Paul Schroeder at USAGE 
on modeling assumptions in the Draft Final 
Interim Feasibility Study. 

4/15/2015 Submitted Monthly Report No. 65. 

4/22/2015 
Respondents provided USEPA a summary of 
modeling assumptions for the Draft Final Interim 
Feasibility Study. 

. 

4/22/2015 

Respondents provided USEPA analytical laboratory 
results and concentration data for dioxin and fiiran 
congeners from surface water sampling locations in 
the San Jacinto River. 

4/15/2015 

Respondents' project coordinator received an 
email from Gary Miller with request for 
analytical laboratory results and 
concentration data for dioxin and ftiran 
congeners from surface water sampling 
locations in the San Jacinto River. 

5/11/2015 
Respondents provided USEPA a summary of 
laboratories utilized during the performance of the 
RI/FS. 

5/8/2015 
Respondents' projeet coordinator received an 
email from Gary Miller with request for 
listing of laboratories used during the RI/FS. 

5/15/2015 Submitted Monthly Report No. 66. 
6/15/2015 Submitted Monthly Report No. 67. 
7/15/2015 Submitted Monthly Report No. 68. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

8/6/2015 

Received an email from 0. Miller directing 
Respondents to revise the Final Rl/FS Work 
Plan dated November 2010 or prepare an 
addendum and submit to the USEPA within 
30 days of receipt of the email. 

8/10/2015 

Received the Evaluation of the San Jacinto 
Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. 
Army Corps of Engineers in an email from 
Carlos Sanchez. 

8/17/2015 Submitted Monthly Report No. 69. 

9/4/2015 

In accordance with Section XXll, Paragraph 92 of 
the UAO, the Respondents notified USEPA on 
September 4, 2015, that they will not be able to 
produce sampling and analysis plans (SAPs) for 
surface water, porewater, sediment, and groundwater 
within 30 days as directed in Gary Miller's email 
dated August 6, 2015. 

9/15/2015 Submitted Monthly Report No. 70; 

9/17/2015 

Provided comments on the Evaluation of the San 
Jacinto Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. Army Corps 
of Engineers. 

9/30/2015 
Provided USEPA a schedule for completing SAPs for 
sediment, porewater, groundwater, and surface water. 10/8/2015 

The USEPA approved the schedule for 
submittal of draft plans relating to the future 
sampling at the San Jacinto River Waste Pits 
Superfund Site. The porewater and the 
sediment sampling plans are due by October 
23, 2015; and the ground water and surface 
water sampling plans are due by November 
20, 2015. As directed by USEPA, the 
remaining schedule for the performance of 
the work will be considered during 
completion and approval of the work plans. 

10/15/2015 Submitted Monthly Report No. 71. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

USEPA Communication Summary Notes 

10/23/2015 
Submitted Draft Addendum 3 to the Sediment 
Sampling and Analysis Plan. 

10/23/2015 
Submitted Draft Addendum 1 to the Sampling and 
Analysis Plan; TCRA Cap Porewater Assessment. 

1/12/2016 

Received comments from USEPA on the 
Draft Addendum 1 to the Sampling and 
Analysis Plan (SAP); TCRA Cap Porewater 
Assessment. 

11/16/2015 Submitted Monthly Report No. 72. 

11/20/2015 
Submitted Draft Addendum 3 to the Groundwater 
Sampling and Analysis Plan. 

11/20/2015 
Submitted the Draft Surface Water Sampling and 
Analysis Plan. 

12/1/2015 Submitted a Draft updated Fact Sheet for the Site. 
12/15/2015 Submitted Monthly Report No. 73. 

12/21/2015 
Submitted a Draft Work Plan for collecting sediment 
samples from the surface of the armored cap. 12/22/2015 

USEPA approved components of the work 
plan related to sediment sampling. 

Sampling was conducted on 12/23/15. 



Table 2. Summary of Data Files Provided 
Project SDG Lab Data Packages Lab Electronic Data Deliverables 

Chain of Custody Form 12/23/15.pdf 

Sediment Sample Matrix.pdf 
Field Notebook 12/23/15.pdf 



CHAIN OF CUSTODY FORM 



JL CHAIN OF CUSTODY - HRGC/HRMS - LABORATORY ANALYSIS REPORT FORM 

, EnUironniental l0450 StancliffRoacl, suite 210, Houston, TX 77099 1 713.266.1599 [ alsusa.tirms@alsglobal.com | www.aisgiobal.com DATE PAGE l_ OF j_ 

Project Name 

Project #: 

: SciA ^aci'nlv ~ 

Company/Address: k ^g/<g</c<i I e, 

0//\^ Phone: 29l 

Report to: ifUtad-- DmurJ. (ce^^-

SAMPLE I.D. DATE TIME 

SAMPLE 
MATRIX 

Analysi 

"nVOOO I iX-Tyfc 3 X X Q(f^ ,r^}Z 

i p0()O^ mil OOH C>0'S.at>6 

<^Dnoo 7 ;vJt; 00~> . .009 

(?' o , ,9H Ql 

">00001 15 iO ni < O! 6 C>>7 

cpoooi) (>\ 9, .<^/T 6>^0 

ypoolo WO 
lisiaiaig^RBM 

<D22 nzi .^OV^ 

PLUnOO \ 160^ r. X Tcr ^ 02.5 

PlKlbOQ-L jhoy. -Tac-tt QZO 

RELINQUISHED BY: 

Signature: X ̂  A ^ 

Printed Name: r. ^ ".. K ^ 

Firm: 

i 
Signature: 

RECEIVED BY: 

.-Si 
"? 

Printed Name: "U i r? rVjimOQ/" 

Firm: ^ ^ 

Date/Time: i: • 
c;-

Date/Time ime: '5" 

TURNAROUND REQUIREMENTS 

Dioxin Rusti 5 days 

Dioxin Rusti todays 

Dioxin STD 15 days 

Contact lab lor available TAT on PCBs 

DELIVERABLES 

I. Analytical Report 

II. Analytical Report + 00 

XlV . Data Validation Report 
(includes all raw data) 

INVOICE INFORMATION: 

P.O. # 

Bill to: 

SAMPLE RECEIPT 

Opened by: _ 

Inspected by: _ 

Date: 

Time: 

RELINQUISHED BY: RECEIVED BY: Comments/Special Instructions: 

Signature: _ Signature: 

.xtX"r/.' 

Printed Name: Printed Name: 

Firm: 

Date/Time: Date/Time: 

DISTRIBUTION: WHITE - Laboratory Copy: YELLOW - Client Copy 



SEDIMENT SAMPLE MATRIX 



Sediment Sample Stations, Sample IDs, Sample Times, Coordinates, and Descriptions (Samples Collected on 12/23/15) 

Sample 
Station 

Sample 
Identifier Sample ID Sample Type 

Sample 
Time 

Coordinates' 
Sample Area Sediment Description Notes 

Sample 
Station 

Sample 
Identifier Sample ID Sample Type 

Sample 
Time Easting Northing Sample Area Sediment Description Notes 

SJNE082 SJNE082-GR1 SO 0001 Surface grab 1345 3216956.24 13857785.96 Work Area 
0-0.6" Small amount of black silty sand 
mixed with concrete rocks and shell. 

PVC pipe was used to probe within the Work Area to 
find a soft spot to collect a grab sample. Spooned 
around concrete and shell to collect sufficient sample 

for chemical analysis. 

SJNE083 SjNE083-GRl SD0002 Surface grab 1410 3216954.85 13857781.08 Work Area 

0-0.6" Small amount of black silty sand 
mixed with concrete rocks and shell. There 

was a higher percentage of sediment in this 
sample than the sample collected at 

5JNE082. 

PVC pipe was used probe within the Work Area to find 
a soft spot to collect a grab sample. Spooned around 

concrete and shell to collect sufficient sample for 
chemical analysis. USEPA collected a duplicate a 
sample. 

SJNE084 SJNE084-GR1 SO 0003 Surface grab 1430 3216960.01 13857777.61 Work Area 

0-0.6" Small amount of black silty sand 
mixed with concrete rocks and shell. There 

was a higher percentage of sediment in this 
sample than the sample collected at 

SJNE082. 

PVC pipe was used probe within the Work Area to find 
a soft spot to collect a grab sample. Spooned around 

concrete and shell to collect sufficient sample for 
chemical analysis. 

SJNE08S • SJNE08S-GR1 SD 0004 Surface grab 1455 3216942.18 13857824.37 Toe of Slope 
0-0.25" Brown silty sand, 0.25-6" Black 

sand. 

Sample collected at the toe of the slope in sediment 
deposition area (approximately 50 feet from the Work 

Area). USEPA collected a duplicate a sample. 

SJNE086 SJNE086-GR1 SD 0007 Surface grab 1510 3216942.93 13857828.62 Toe of Slope 
0-0.25" Brown silty sand, 0.25-6" Black 
sand. 

Sample collected at the toe of the slope in sediment 
Work Area (approximately 50 feet from the Work 
Area). 

SJNE087 SJNE087 -GRl SD0008 Surface grab 1535 3216967.31 13857874.79 
Deep water 

area adjacent 

to Work Area 

0-0.25" Brown silty sand, 0.25-6" Black 

sand. 

Sample collected from a station in deep water 
approximately 90 feet from the Work Area. USEPA 

collected a duplicate a sample. 

SJNE088 SJNE088 -GRl SD 0010 Surface grab 1610 3216900.27 13857907.55 

Deep water 

area adjacent 

to Work Area 

0-0.25" Brown silty sand, 0.25-6" Black 
sand. 

Sample collected from a station in deep water 
approximately 120 feet from the Work Area. 

Notes: 

'coordinates are projected in NAD 83 State Piane, Texas South Centrai, Feet 

TCRA Armored Cap Maintenance Completion Report 

San Jacinto Waste Pits SuperRind Site 

150557-01.01 

January 2016 



FIELD NOTEBOOK 
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